
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/17/2015

ESTIMATE SUMMARY 15:43:23

CONTID: C18858RB       ESTIMATE NO: 0007 PROG 2005

PCN: 18858RB-BID  COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST JCT US 160 / US 550 CFI PERCENT TIME:

PROJECT NO: NH 1602-134                   

WEST JCT US 160 / US 550 CFI

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 02/17/2015 DATE TIME STARTED 03/17/2014

1260 ROCK CREEK CIRCLE DATE LET 01/09/2014 DATE WORK BEGAN 03/17/2014

 DATE AWARDED 01/27/2014 DATE TIME STOPPED 11/11/2014

 DATE CONTRACT EXECUTED 02/19/2014 DATE ACCEPTED 11/11/2014

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 03/17/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,004,246.06 PARTICIPATING $ $ 36,204.25

AWARD PROJECT AMT: 4,766,143.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

157.89

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.42%

29,117.90

36,204.25

36,204.25

36,204.25

$

$

$

$

4,975,128.16

0.00

4,975,128.16

0.00

4,975,128.16

-71,492.15

0.00

4,903,636.01

0.00

AMOUNT DUE 4,903,636.01 36,204.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,204.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

240.0 TIME ALLOW: 8/15/2014 ??:??:??

ORIG TIME ALLOW: 8/15/2014 ??:??:??
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0015 Removal of Slope and Ditch Paving 7.300

-0.300

202-00026  
 

297.507.000

-12.75

7.300

SY  

42.50000

0020 Removal of Pipe 86.800

0.200

202-00035  
 

4,698.0087.000

10.80

87.000

LF  

54.00000

0025 Removal of End Section 1.000

0.000

202-00037  
 

431.001.000

0.00

1.000

EACH

431.00000

0030 Removal of Delineator 25.000

0.000

202-00090  
 

155.0025.000

0.00

25.000

EACH

6.20000

0035 Removal of Sidewalk 734.000

0.000

202-00200  
 

12,845.00734.000

0.00

734.000

SY  

17.50000

0040 Removal of Curb and Gutter 1,946.300

-0.300

202-00203  
 

22,379.001,946.000

-3.45

1,946.300

LF  

11.50000

0045 Removal of Concrete Curb Ramp 163.500

0.500

202-00206  
 

2,952.00164.000

9.00

164.000

SY  

18.00000

0050 Removal of Brick Pavers 102.700

0.300

202-00207  
 

844.60103.000

2.46

103.000

SY  

8.20000

0055 Removal of Concrete Pavement 4,983.900

0.100

202-00210  
 

87,220.004,984.000

1.75

4,984.000

SY  

17.50000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Asphalt Mat 1,841.200

-0.200

202-00220  
 

29,456.001,841.000

-3.20

1,841.200

SY  

16.00000

0065 Removal of Asphalt Mat (Planing) 177.200

-0.200

202-00240  
 

9,469.50177.000

-10.70

177.200

SY  

53.50000

0070 Removal of Pavement Marking 15,534.300

-0.300

202-00250  
 

52,815.6015,534.000

-1.02

15,534.300

SF  

3.40000

0075 Removal of Pedestrian Rail 390.800

0.200

202-00420  
 

3,675.40391.000

1.88

391.000

LF  

9.40000

0080 Removal of Portions of Present Structure 9.500

0.500

202-00503  
 

8,770.0010.000

438.50

10.000

SY  

877.00000

0085 Removal of Light Standard 1.000

0.000

202-00700  
 

373.001.000

0.00

1.000

EACH

373.00000

0090 Removal of Light Standard Foundation 11.000

0.000

202-00705  
 

4,103.0011.000

0.00

11.000

EACH

373.00000

0095 Removal of Luminaire 14.000

0.000

202-00750  
 

1,043.0014.000

0.00

14.000

EACH

74.50000

0100 Removal of Ground Sign 42.000

0.000

202-00810  
 

7,056.0042.000

0.00

42.000

EACH

168.00000

0105 Removal of Sign Panel 65.000

0.000

202-00821  
 

2,437.5065.000

0.00

65.000

EACH

37.50000

0110 Removal of Pull Box 17.000

0.000

202-00827  
 

2,108.0017.000

0.00

17.000

EACH

124.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal of Traffic Signal Equipment 2.000

0.000

202-00828  
 

6,220.002.000

0.00

2.000

L S 

3,110.00000

0120 Removal of Traffic Signal Pole 6.000

0.000

202-00840  
 

5,970.006.000

0.00

6.000

EACH

995.00000

0125 Removal of Pedestal Pole 2.000

0.000

202-00858  
 

996.002.000

0.00

2.000

EACH

498.00000

0130 Removal of Guardrail Type 3 574.000

0.000

202-01130  
 

2,382.10574.000

0.00

574.000

LF  

4.15000

0135 Removal of End Anchorage 5.000

0.000

202-01300  
 

1,195.005.000

0.00

5.000

EACH

239.00000

0140 Plug Culvert 1.000

0.000

202-04001  
 

1,870.001.000

0.00

1.000

EACH

1,870.00000

0145 Clean Culvert DELETED- See 105-21 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,870.00000

0150 Unclassified Excavation (Complete In Place) 3,790.100

-0.100

203-00010  
 

89,065.003,790.000

-2.35

3,790.100

CY  

23.50000

0155 Muck Excavation 26.800

0.200

203-00100  
 

1,620.0027.000

12.00

27.000

CY  

60.00000

0160 Proof Rolling 1.000

0.000

203-01100  
 

136.001.000

0.00

1.000

HOUR

136.00000

0165 Combination Loader 3.000

0.000

203-01594  
 

306.003.000

0.00

3.000

HOUR

102.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Potholing 98.000

0.000

203-01597  
 

23,618.0098.000

0.00

98.000

HOUR

241.00000

0175 Sweeping (With Pickup Broom) 60.000

0.000

203-01622  
 

10,440.0060.000

0.00

60.000

HOUR

174.00000

0180 Structure Backfill (Flow-Fill) 58.800

4.200

206-00065  
 

10,710.0063.000

714.00

63.000

CY  

170.00000

0185 Erosion Log (12 Inch) 2,137.000

0.000

208-00002  
 

9,295.952,137.000

0.00

2,137.000

LF  

4.35000

0190 Erosion Bales (Weed Free) 21.000

0.000

208-00011  
 

425.2521.000

0.00

21.000

EACH

20.25000

0195 Aggregate Bag 17.000

0.000

208-00035  
 

95.2017.000

0.00

17.000

LF  

5.60000

0200 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,870.001.000

0.00

1.000

EACH

1,870.00000

0205 Storm Drain Inlet Protection (Type 1) 119.000

0.000

208-00051  
 

666.40119.000

0.00

119.000

LF  

5.60000

0210 Storm Drain Inlet Protection (Type 2) 51.000

0.000

208-00052  
 

1,810.5051.000

0.00

51.000

LF  

35.50000

0215 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0220 Removal and Disposal of Sediment (Labor) 65.000

0.000

208-00103  
 

3,802.5065.000

0.00

65.000

HOUR

58.50000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

1,548.009.000

0.00

9.000

HOUR

172.00000

0230 Erosion Control Supervisor 115.000

0.000

208-00206  
 

16,445.00115.000

0.00

115.000

DAY 

143.00000

0235 Temporary Berms 142.000

0.000

208-00300  
 

1,327.70142.000

0.00

142.000

LF  

9.35000

0240 Reset Light Standard 7.000

0.000

210-00750  
 

6,965.007.000

0.00

7.000

EACH

995.00000

0245 Reset Luminaire (2-Arm) 1.000

0.000

210-00760  
 

1,995.001.000

0.00

1.000

EACH

1,995.00000

0250 Reset Ground Sign 15.000

0.000

210-00810  
 

2,805.0015.000

0.00

15.000

EACH

187.00000

0255 Reset Sign Panel 45.000

0.000

210-00815  
 

1,687.5045.000

0.00

45.000

EACH

37.50000

0260 Reset Sign Panel (Special) (RRFB) 0.000

0.000

210-00816  
 

0.000.000

0.00

0.000

EACH

1,870.00000

0265 Reset Pull Box 10.000

0.000

210-00827  
 

4,980.0010.000

0.00

10.000

EACH

498.00000

0270 Reset Traffic Signal Controller Cabinet (RRFB) 2.000

0.000

210-00855  
 

5,480.002.000

0.00

2.000

EACH

2,740.00000

0275 Reset Pedestal Pole 1.000

0.000

210-00858  
 

995.001.000

0.00

1.000

EACH

995.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Reset Fire Preemption Unit 3.000

0.000

210-00867  
 

5,610.003.000

0.00

3.000

EACH

1,870.00000

0285 Reset Coordination Unit (Radio Antenna)(RRFB) 1.000

0.000

210-00870  
 

1,870.001.000

0.00

1.000

EACH

1,870.00000

0290 Reset Coordination Unit (Radio Antenna) 3.000

0.000

210-00870  
 

1,866.003.000

0.00

3.000

EACH

622.00000

0295 Reset Sprinkler Head 4.000

0.000

210-01700  
 

374.004.000

0.00

4.000

EACH

93.50000

0300 Relay Sprinkler System 3.000

0.000

210-02510  
 

18,660.003.000

0.00

3.000

L S 

6,220.00000

0305 Adjust Manhole 6.000

0.000

210-04010  
 

11,340.006.000

0.00

6.000

EACH

1,890.00000

0310 Modify Inlet 6.000

0.000

210-04020  
 

13,860.006.000

0.00

6.000

EACH

2,310.00000

0315 Adjust Guardrail 13.000

0.000

210-04200  
 

149.5013.000

0.00

13.000

LF  

11.50000

0320 Seeding (Native) 2.990

0.010

212-00006  
 

2,418.003.000

8.06

3.000

ACRE

806.00000

0325 Soil Conditioning 3.110

-0.010

212-00032  
 

14,105.003.100

-45.50

3.110

ACRE

4,550.00000

0330 Sod 9,030.000

0.000

212-00050  
 

7,224.009,030.000

0.00

9,030.000

SF  

0.80000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Spray-on Mulch Blanket 3.110

-0.010

213-00012  
 

14,694.003.100

-47.40

3.110

ACRE

4,740.00000

0340 Herbicide Treatment DELETED- See 105-21 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

7.05000

0345 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,600.001.000

0.00

1.000

L S 

5,600.00000

0350 Monitoring Technician 390.000

0.000

250-00050  
 

43,680.00390.000

0.00

390.000

HOUR

112.00000

0355 Health and Safety Officer 5.000

0.000

250-00110  
 

1,400.005.000

0.00

5.000

HOUR

280.00000

0360 Material Sampling and Delivery DELETED- See 105-21 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

295.00000

0365 Material Handling (Stockpile) 10.000

0.000

250-00200  
 

550.0010.000

0.00

10.000

CY  

55.00000

0370 Solid Waste Disposal DELETED- See 105-21 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

210.00000

0375 Hazardous Waste Disposal DELETED- See 105-21 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

260.00000

0380 Aggregate Base Course (Class 6) 1,376.800

0.200

304-06007  
 

76,423.501,377.000

11.10

1,377.000

CY  

55.50000

0385 Hot Mix Asphalt (Patching) (Asphalt) 866.460

0.000

403-00720  
 

119,571.48866.460

0.00

866.460

TON 

138.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 Emulsified Asphalt (Slow-Setting) 307.000

0.000

411-10255  
 

3,070.00307.000

0.00

307.000

GAL 

10.00000

0395 Concrete Pavement (4 Inch) 54.400

-0.400

412-00400  
 

3,510.0054.000

-26.00

54.400

SY  

65.00000

0400 Concrete Pavement (6 Inch) (Fast Track) 421.800

0.200

412-00605  
 

38,824.00422.000

18.40

422.000

SY  

92.00000

0405 Concrete Pavement (10 Inch) (Special) (Fast Track) 979.000

63.000

412-01001  
 

132,334.001,042.000

8,001.00

1,042.000

SY  

127.00000

0410 Concrete Pavement (10 Inch) (Fast Track) DELETED by MCR
#2

0.000

0.000

412-01020  
 

0.000.000

0.00

0.000

SY  

107.00000

0415 Drilled Caisson (24 Inch) 36.000

0.000

503-00024  
 

6,732.0036.000

0.00

36.000

LF  

187.00000

0420 Drilled Caisson (36 Inch) 181.000

0.000

503-00036  
 

87,785.00181.000

0.00

181.000

LF  

485.00000

0425 Riprap (Special) 422.300

-0.300

506-00010  
 

64,144.00422.000

-45.60

422.300

CY  

152.00000

0430 Geogrid Reinforcement 351.700

0.300

506-01020  
 

1,302.40352.000

1.11

352.000

SY  

3.70000

0435 Pedestrian Railing (Steel) 405.000

0.000

514-00200  
 

86,265.00405.000

0.00

405.000

LF  

213.00000

0440 Concrete Class D 22.600

0.000

601-03000  
 

32,544.0022.600

0.00

23.000

CY  

1,440.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 Reinforcing Steel (Epoxy Coated) 2,768.500

0.500

602-00020  
 

12,737.402,769.000

2.30

2,769.000

LB  

4.60000

0450 Annular Space Grouting DELETED- See 105-21 0.000

0.000

603-00001  
 

0.000.000

0.00

0.000

CY  

3,110.00000

0455 Culvert Lining (18 Inch) 79.200

0.000

603-00018  
 

29,700.0079.200

0.00

88.000

LF  

375.00000

0460 18 Inch Reinforced Concrete Pipe 56.000

0.000

603-01180  
 

4,732.0056.000

0.00

56.000

LF  

84.50000

0465 24 Inch Reinforced Concrete Pipe 264.500

0.500

603-01240  
 

28,620.00265.000

54.00

265.000

LF  

108.00000

0470 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2,320.002.000

0.00

2.000

EACH

1,160.00000

0475 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,560.002.000

0.00

2.000

EACH

1,280.00000

0480 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

9,600.002.000

0.00

2.000

EACH

4,800.00000

0485 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

7,710.001.000

0.00

1.000

EACH

7,710.00000

0490 Outlet Structure 3.000

0.000

604-20000  
 

64,500.003.000

0.00

3.000

EACH

21,500.00000

0495 Pipe Edge Drain 100.000

0.000

605-82100  
 

3,300.00100.000

0.00

100.000

LF  

33.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 Subsurface Drain Outlet 44.000

0.000

605-84000  
 

1,166.0044.000

0.00

44.000

LF  

26.50000

0505 Guardrail Type 3 (6-3 Post Spacing) 37.500

0.500

606-00301  
 

1,007.0038.000

13.25

38.000

LF  

26.50000

0510 Guardrail Type 6 (6-3 Post Spacing) 25.000

0.000

606-00601  
 

887.5025.000

0.00

25.000

LF  

35.50000

0515 Transition Type 3G 2.000

0.000

606-01370  
 

3,480.002.000

0.00

2.000

EACH

1,740.00000

0520 End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,240.001.000

0.00

1.000

EACH

2,240.00000

0525 Fence (Plastic) 286.000

0.000

607-11525  
 

4,290.00286.000

0.00

286.000

LF  

15.00000

0530 Concrete Sidewalk 205.700

0.300

608-00000  
 

10,918.00206.000

15.90

206.000

SY  

53.00000

0535 Concrete Sidewalk (6 Inch) 733.200

-0.200

608-00006  
 

46,179.00733.000

-12.60

733.200

SY  

63.00000

0540 Concrete Curb Ramp 200.100

-0.100

608-00010  
 

18,000.00200.000

-9.00

200.100

SY  

90.00000

0545 Detectable Warnings 481.000

0.000

608-00015  
 

25,493.00481.000

0.00

481.000

SF  

53.00000

0550 Sidewalk Drain 14.000

0.000

608-10000  
 

4,270.0014.000

0.00

14.000

LF  

305.00000



CONTID: C18858RB       COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 Curb Type 2 (Section B) 2,559.200

-85.200

609-20010  
 

64,324.002,474.000

-2,215.20

2,474.000

LF  

26.00000

0560 Curb Type 2 (Section M) 198.000

0.000

609-20011  
 

6,336.00198.000

0.00

198.000

LF  

32.00000

0565 Curb and Gutter Type 2 (Section I-B) 94.000

0.000

609-21010  
 

3,337.0094.000

0.00

94.000

LF  

35.50000

0570 Curb and Gutter Type 2 (Section II-B) 3,031.500

0.500

609-21020  
 

110,668.003,032.000

18.25

3,032.000

LF  

36.50000

0575 Curb Type 4 (Section B) 88.000

0.000

609-40010  
 

1,628.0088.000

0.00

88.000

LF  

18.50000

0580 Tall Curb (Style CA) 2,945.500

0.500

609-70030  
 

191,490.002,946.000

32.50

2,946.000

LF  

65.00000

0585 Tall Curb (Style CC) 128.000

0.000

609-70031  
 

6,912.00128.000

0.00

128.000

LF  

54.00000

0590 Curb (Special) (Pedestrian) 171.500

0.500

609-71000  
 

4,472.00172.000

13.00

172.000

LF  

26.00000

0595 Median Cover Material (6 Inch Patterned Concrete) 8,971.900

508.100

610-00026  
 

132,720.009,480.000

7,113.40

9,480.000

SF  

14.00000

0600 Delineator (Type I) 21.000

0.000

612-00001  
 

651.0021.000

0.00

21.000

EACH

31.00000

0605 Delineator (Flexible) (Surface Mounted) (Type I) 28.800

7.200

612-00039  
 

2,232.0036.000

446.40

36.000

EACH

62.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 Delineator (Flexible) (Surface Mounted) (Type III) 2.400

0.600

612-00039  
 

186.003.000

37.20

3.000

EACH

62.00000

0615 1 Inch Electrical Conduit 197.000

0.000

613-00100  
 

3,644.50197.000

0.00

197.000

LF  

18.50000

0620 1-1/2 Inch Electrical Conduit 98.000

0.000

613-00150  
 

3,675.0098.000

0.00

98.000

LF  

37.50000

0625 2 Inch Electrical Conduit 3,418.000

0.000

613-00200  
 

63,233.003,418.000

0.00

3,418.000

LF  

18.50000

0630 2 Inch Electrical Conduit (Bored) 418.000

0.000

613-00206  
 

7,733.00418.000

0.00

418.000

LF  

18.50000

0635 3 Inch Electrical Conduit 1,519.000

0.000

613-00300  
 

34,177.501,519.000

0.00

1,519.000

LF  

22.50000

0640 3 Inch Electrical Conduit (Bored) 320.000

0.000

613-00306  
 

7,200.00320.000

0.00

320.000

LF  

22.50000

0645 Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

7,450.005.000

0.00

5.000

EACH

1,490.00000

0650 Pull Box (18"x30"x18") Deep 43.000

0.000

613-07060  
 

42,785.0043.000

0.00

43.000

EACH

995.00000

0655 Wiring 5.000

0.000

613-10000  
 

112,000.005.000

0.00

5.000

L S 

22,400.00000

0660 Luminare (LED) (8500 Lumens) 21.000

0.000

613-13006  
 

20,895.0021.000

0.00

21.000

EACH

995.00000
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PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0660 MATERIAL ALLOWANCE luminare (LED)(8500 
Lumens)(Stockpile)

0.000

0.000

0.000.000

0.00EACH

480.00000

0665 Light Standard Aluminum (40 Foot) (2-Arm) 1.000

0.000

613-30402  
 

4,970.001.000

0.00

1.000

EACH

4,970.00000

0665 MATERIAL ALLOWANCE Light Std Alum (40 
Foot)(2-Arm)(Stockpile)

0.000

0.000

0.000.000

0.00EACH

2,700.00000

0670 Light Standard Foundation 11.000

0.000

613-40010  
 

12,320.0011.000

0.00

11.000

EACH

1,120.00000

0675 Sign Panel (Class I) 485.600

0.400

614-00011  
 

7,776.00486.000

6.40

486.000

SF  

16.00000

0680 Sign Panel (Class II) 728.300

-0.300

614-00012  
 

15,288.00728.000

-6.30

728.300

SF  

21.00000

0685 Sign Panel (Class III) 338.000

0.000

614-00013  
 

9,295.00338.000

0.00

338.000

SF  

27.50000

0690 Sign Panel (Special) (Illuminated Border) 2.000

0.000

614-00037  
 

14,920.002.000

0.00

2.000

EACH

7,460.00000

0695 Sign Panel (Special) (RRFB), DELETED by CMO #1 1.200

-1.200

614-00037  
 

0.000.000

-6,720.00

0.000

EACH

5,600.00000

0700 Steel Sign Post (W 6x12) 52.300

-0.300

614-00612  
 

3,224.0052.000

-18.60

52.300

LF  

62.00000

0705 Steel Sign Post (W 6x15) 90.100

-0.100

614-00615  
 

4,500.0090.000

-5.00

90.100

LF  

50.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0710 Steel Sign Support (2-Inch Round)(Post) 285.300

-0.300

614-01512  
 

1,767.00285.000

-1.86

285.300

LF  

6.20000

0715 Steel Sign Support (2-Inch Round)(Socket) 22.000

0.000

614-01522  
 

1,364.0022.000

0.00

22.000

EACH

62.00000

0720 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 344.100

-0.100

614-01575  
 

5,160.00344.000

-1.50

344.100

LF  

15.00000

0725 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 34.000

0.000

614-01578  
 

8,466.0034.000

0.00

34.000

EACH

249.00000

0730 Concrete Footing (Type 1) 4.000

0.000

614-03001  
 

6,200.004.000

0.00

4.000

EACH

1,550.00000

0735 Concrete Footing (Type 2) 6.000

0.000

614-03002  
 

11,220.006.000

0.00

6.000

EACH

1,870.00000

0740 Pedestrian Signal Face (16) (Countdown) 6.000

0.000

614-70150  
 

5,226.006.000

0.00

6.000

EACH

871.00000

0745 Traffic Signal Face (12-12-12) 22.000

0.000

614-70336  
 

19,162.0022.000

0.00

22.000

EACH

871.00000

0745 MATERIAL ALLOWANCE Traffic Signal Face 
(12-12-12)(Stockpile)

0.000

0.000

0.000.000

0.00EACH

380.00000

0750 Traffic Signal Face (12-12-12-12) 11.000

0.000

614-70448  
 

12,320.0011.000

0.00

11.000

EACH

1,120.00000

0750 MATERIAL ALLOWANCE Traffic Signal Face 
(12-12-12-12)(Stockpile)

0.000

0.000

0.000.000

0.00EACH

540.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0755 Pedestrian Push Button Post Assembly (Accessible) 14.000

0.000

614-72863  
 

45,220.0014.000

0.00

14.000

EACH

3,230.00000

0755 MATERIAL ALLOWANCE Ped Push Button Post Ass 
(Access)(Stockpile)

0.000

0.000

0.000.000

0.00EACH

995.00000

0760 Fire Preemption Unit and Timer 3.000

0.000

614-72866  
 

16,800.003.000

0.00

3.000

EACH

5,600.00000

0765 Loop Detector Wire (Prefab) Special 232.000

0.000

614-72871  
 

6,380.00232.000

0.00

232.000

LF  

27.50000

0770 Traffic Signal Vehicle Detector (Special) 7.000

0.000

614-72885  
 

100,100.007.000

0.00

7.000

EACH

14,300.00000

0770 MATERIAL ALLOWANCE Traffic Signal Vehicle Detect 
(Special)(Stockpile)

0.000

0.000

0.000.000

0.00EACH

6,045.00000

0775 Rumble Strip (Grinding)(Concrete) 110.000

0.000

614-80392  
 

1,375.00110.000

0.00

110.000

LF  

12.50000

0780 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (30 Ft. Mast. Arm)

2.000

0.000

614-81011  
 

2,480.002.000

0.00

2.000

EACH

1,240.00000

0785 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (40 Ft. Mast Arm)

2.000

0.000

614-81011  
 

2,480.002.000

0.00

2.000

EACH

1,240.00000

0790 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (55 Ft. Mast Arm)

4.000

0.000

614-81011  
 

5,960.004.000

0.00

4.000

EACH

1,490.00000

0795 Traffic Signal Pedestal Pole Aluminum (Alternate 
Pedestal Base), DELETED by CMO #1

0.000

0.000

614-84100  
 

0.000.000

0.00

0.000

EACH

2,110.00000
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PCN: 18858RB-BID  ESTIMATE RUN 02/17/2015

PROJECT: NH 1602-134                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0800 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

26,100.001.000

0.00

1.000

EACH

26,100.00000

0805 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

28,600.001.000

0.00

1.000

EACH

28,600.00000

0810 24 Inch Welded Steel Pipe (Jacked) DELETED- See 105-21 0.000

0.000

619-10247  
 

0.000.000

0.00

0.000

LF  

900.00000

0815 Construction Surveying 0.900

0.100

625-00000  
 

98,800.001.000

9,880.00

1.000

L S 

98,800.00000

0820 Mobilization 1.000

0.000

626-00000  
 

685,000.001.000

0.00

1.000

L S 

685,000.00000

0825 Public Information Services 1.000

0.000

626-01000  
 

14,900.001.000

0.00

1.000

L S 

14,900.00000

0830 Pavement Marking Paint (Waterborne) 4.100

-0.100

627-00011  
 

1,244.004.000

-31.10

4.100

GAL 

311.00000

0835 Preformed Plastic Pavement Marking (Type I)(Inlaid) 16,762.900

0.100

627-01010  
 

284,971.0016,763.000

1.70

16,763.000

SF  

17.00000

0840 Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,481.500

0.500

627-02010  
 

25,935.001,482.000

8.75

1,482.000

SF  

17.50000

0845 Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

3,065.300

-0.300

627-40012  
 

96,547.503,065.000

-9.45

3,065.300

SF  

31.50000

0850 Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inla 

3,375.300

-0.300

627-40013  
 

87,750.003,375.000

-7.80

3,375.300

SF  

26.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0855 Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 150.500

0.500

627-40015  
 

86,372.00151.000

286.00

151.000

GAL 

572.00000

0860 Survey Monument (Type 1) 1.000

0.000

629-01001  
 

808.001.000

0.00

1.000

EACH

808.00000

0865 Survey Monument (Type 5) 5.000

0.000

629-01005  
 

1,865.005.000

0.00

5.000

EACH

373.00000

0870 Flagging 4,882.000

0.000

630-00000  
 

114,727.004,882.000

0.00

4,882.000

HOUR

23.50000

0875 Traffic Control Inspection 39.000

0.000

630-00007  
 

4,134.0039.000

0.00

39.000

DAY 

106.00000

0880 Traffic Control Management 114.000

0.000

630-00012  
 

77,976.00114.000

0.00

114.000

DAY 

684.00000

0885 Traffic Incident Management Plan Development 1.000

0.000

630-00040  
 

3,110.001.000

0.00

1.000

L S 

3,110.00000

0890 Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

4.000

MON 

3,110.00000

0895 Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

374.002.000

0.00

2.000

EACH

187.00000

0900 Construction Traffic Sign (Panel Size A) 55.000

0.000

630-80341  
 

2,062.5055.000

0.00

55.000

EACH

37.50000

0905 Construction Traffic Sign (Panel Size B) 15.000

0.000

630-80342  
 

562.5015.000

0.00

15.000

EACH

37.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0910 Construction Traffic Sign (Special) 122.500

0.500

630-80344  
 

2,460.00123.000

10.00

123.000

SF  

20.00000

0915 Portable Message Sign Panel 3.000

0.000

630-80355  
 

11,190.003.000

0.00

3.000

EACH

3,730.00000

0920 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

2,480.002.000

0.00

2.000

EACH

1,240.00000

0925 Drum Channelizing Device 93.000

0.000

630-80360  
 

1,162.5093.000

0.00

93.000

EACH

12.50000

0930 Portable Water Filled Barrier (Temporary) 1,976.000

0.000

630-80377  
 

59,280.001,976.000

0.00

1,976.000

LF  

30.00000

0935 Traffic Cone 240.000

0.000

630-80380  
 

1,200.00240.000

0.00

240.000

EACH

5.00000

0940 Impact Attenuator (Temporary) 236.000

0.000

630-85011  
 

2,950.00236.000

0.00

236.000

DAY 

12.50000

0945 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

12,500.000

F A 

1.00000

0950 F/A Partnering DELETED- See 105-21 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0955 F/A Concrete Pavement Incentive 0.000

17,052.290

700-70013  
 

17,052.2917,052.290

17,052.29

17,052.290

F A 

1.00000

0960 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0965 F/A On-The-Job Trainee 857.000

0.000

700-70021  
 

857.00857.000

0.00

857.000

HOUR

1.00000

0970 F/A Adjust Utilities, DELETED- See 105-21 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0975 F/A Furnish & Install Electrical Service 0.000

9,309.590

700-70082  
 

9,309.599,309.590

9,309.59

9,309.590

F A 

1.00000

0980 F/A Erosion Control DELETED- See 105-21 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0985 F/A Transportation of Hazardous Material DELETED- See 
105-21

0.000

0.000

700-70588  
 

0.000.000

0.00

0.000

F A 

1.00000

0990 F/A Environmental Health & Safety Management DELETED- 
See 105-21

0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1020 Silt Fence MCR #01 568.300

-0.300

208-00020  
 

1,402.96568.000

-0.74

568.300

LF  

2.47000

1025 Conc Pvmt (10 In) MCR #02 1,099.900

0.100

412-01000  
 

106,612.001,100.000

9.69

1,100.000

SY  

96.92000

1030 Conc Pvmt (10 In) (Spec) MCR #02 1,892.700

-183.700

412-01001  
 

199,816.281,709.000

-21,478.20

1,709.000

SY  

116.92000

1035 Rem of Conc Median Cover Matl MCR #03 60.000

0.000

202-00190  
 

1,110.0060.000

0.00

60.000

SY  

18.50000

1040 F/A Preformed Thermoplastic Route Shields, MCR #04 4,356.650

0.000

700-70034  
 

4,356.654,356.650

0.00

4,356.650

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1045 Str Bkfl (CL 1) , MCR #06 0.000

143.000

206-00100  
 

2,656.94143.000

2,656.94

143.000

CY  

18.58000

1050 36 In RCP , MCR #07 0.000

8.000

603-01360  
 

1,084.808.000

1,084.80

8.000

LF  

135.60000

1055 F/A Concrete Pavement (Patching), MCR #08 0.000

8,602.790

700-70034  
 

8,602.798,602.790

8,602.79

8,602.790

F A 

1.00000

1060 F/A Anchor Bolts (Furnish Only)(Future Signal Pole), 
MCR #09

0.000

853.940

700-70034  
 

853.94853.940

853.94

853.940

F A 

1.00000

1065 F/A 2"-4" Landscaping Cobble (Furnish Only), MCR #10 0.000

143.220

700-70034  
 

143.22143.220

143.22

143.220

F A 

1.00000

CAT 4,838,308.4436,167.054,867,426.36CURRENT AMT0200 $ $ $

CAT NO0300 0300 Bridge O-05-AJ 

0995 Removal of Bridge Railing 373.000

0.000

202-00425  
 

3,692.70373.000

0.00

373.000

LF  

9.90000

1000 Bridge Rail Type 10R (Special) 373.000

0.000

606-11015  
 

72,735.00373.000

0.00

373.000

LF  

195.00000

1005 Fence Chain Link (Special) (36 Inch) 107.700

0.300

607-53137  
 

13,392.00108.000

37.20

108.000

LF  

124.00000

CAT 89,819.7037.2089,819.70CURRENT AMT0300 $ $ $

CAT NO0400 0400 Const. Engrng. Bid Items 

1010 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,900.001.000

0.00

1.000

EACH

34,900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:23

CUMULATIVE
AMOUNT

CAT NO0400 0400 Const. Engrng. Bid Items 

1015 Sanitary Facility 1.000

0.000

620-00020  
 

12,100.001.000

0.00

1.000

EACH

12,100.00000

CAT 47,000.000.0047,000.00CURRENT AMT0400 $ $ $

$ 4,975,128.1436,204.25$5,004,246.06$CURRENT AMTPROJECT TOTAL


